

WIP Crit 2 Bundle – Alexander, Breanna, Jamie, Maya

Main Post-Production Requirements:

- Intro editing: Alexander (to be completed by March 11)
- Doll ad editing: Jamie and Breanna (to be completed by March 20)
- Joan Talk Show editing: Alexander (to be completed by March 11)
- DIY show editing: Breanna (completed march 11 or 13 depending on when shot)
- Laurie's Vinyl Lessons editing: Jamie (to be completed by March 11)
- Laurie Talk Show editing: Jamie (to be completed by March 11)
- Divine Thought Ad editing: Maya (to be completed by March 11)
- Divine Thought Talk Show editing: Maya (to be completed by March 11)
- Dusty Talk Show editing: Maya (to be completed by March 20)
- Dusty Segment editing: Maya (to be completed by March 20)
- Conclusion editing: Alexander (to be completed by March 20)
- Credits editing: Jamie (to be completed by March 20)
- Final Cut of the Episode: Alexander (to be completed by March 25)
- Application of Music/Score: Breanna (to be completed by March 27)

Additional Post-Production Requirements:


- Music/Score: Jamie and Breanna (to be completed by March 25)
- Introduction/Title Card animation: Alexander (to be completed by March 11)
- Collaged audience members for intro: Maya (to be completed March 4)
- Dusty animation: Maya (to be completed by March 20)
- Paintings/Illustrations/Images/Collages of what "the void" looks like for credits: All of us! :D (all images must be finalized by March 15)
- Effects: Alexander (to be completed by March 25)


Post-Production Schedule:

- Editing to begin first week of March
- By March 11, the first batch of segments will be roughly edited (talk shows, personal videos, ads) to be looked at by the group
- By March 15, all four images/illustrations/collages/paintings will be completed and sent to Jamie for editing of the final credits, and any changes to the first batch of editing will have been made
- By March 20, all segments of the episode will be edited and sent to Alexander to do the final cut of the episode

- By March 25, Jamie and Breanna will be finished creating the score for the episode
- By March 25, Alexander's final cut of the episode will be edited (including effects, ensuring there is flow between the sections, and consistent audio levels) and sent to Breanna for application of the score
- By March 27, the score will be applied to the final episode, and the episode will be complete – two days between completion and upload to allow for final watch-throughs to ensure the episode is to everyone's liking
- Upload the episode to YouTube (unlisted) by March 29!!!

Photos from Production:







Video Stills:









